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I. ACTIVITY OVERVIEW

Program Name USAID Education Data Activity
April 9, 2018 to October 08, 2021

Activity Start Date and End Date

Name of Prime Implementing Partner DevTech Systems, Inc.

Contract/Agreement Number 72061118C00005

Management Systems International (MSI)

Khulisa Management Services (Pty) Ltd.

Ministry of General Education (MOGE)

Examinations Council of Zambia (ECZ)

Provide distinct assessment, data management, and
research and evaluation services to monitor and track the
progress of USAID’s Let’s Read Project bilateral activity.

Name of Subcontractors/ Sub awardees

Major Counterpart Organizations

Activity Goal

e To complete 2 large scale EGRAs (baseline in 2018
and midline in 2020)
e Strengthen the capacity of ECZ to independently
Activity Objectives conduct EGRA in the future to inform policy level
decisions aimed at improving learning outcomes
e Conduct research on topics agreed upon with
USAID and in collaboration with MoGE
The target population comprise 4,250 schools, in 425

Geographic Coverage zones, 56 districts in 5 targeted provinces: North Western,
Western, Eastern, Muchinga and Southern.

Target Beneficiaries Grade 2 learners and ECZ staff

Reporting Period October — December 2019

2. ACTIVITY IMPLEMENTATION PROGRESS

This quarterly report presents USAID/Zambia Education Data activity performance progress covering the
period from October |, 2019 to December 31, 2019. The performance report incorporates major project
accomplishments in collaboration with MoGE and ECZ. The report is organized according to the
contracted tasks under the activity.

2.1 Key Highlights Summary

During the reporting period, October | to December 31, 2019, the Education Data activity’s
deliverables related to contracted tasks include:

Year 2 Annual Work Plan. Education Data activity met with the Examinations Council of Zambia (ECZ) on

October 1, 2019 to discuss the proposed capacity-building, EGRA preparation activities and timelines in
the Year 2 Annual Work Plan. On October 2, 2019, USAID/Zambia approved Education Data activity’s
request for an extension to submit the Year 2 Annual Work Plan by October 15, 2019. The extension
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would provide Education Data activity additional time to incorporate ECZ input and feedback into the
Work Plan. On October 4, 2019, ECZ expressed approval of the activities and timelines included in the
Year 2 Annual Work Plan with minor adjustments as needed to align with ECZ schedules. Following ECZ’s
approval, Education Data activity submitted the revised Year 2 Annual Work Plan to USAID/Zambia on
October 8, 2019. It was approved by USAID/Zambia on October 15, 2019.

Annual Performance Report. Education Data activity submitted the FY2019 Annual Performance Report to
USAID/Zambia on October 30, 2019. Based on USAID/Zambia feedback received on November 21, 2019,
Education Data activity submitted a revised report on November 25, 2019. The report was approved by
USAID/Zambia on December 18, 2019 and uploaded to the DEC on December 19, 2019.

Periodic Progress Reports. During this performance period, Education Data activity also submitted the Fiscal
Year (FY)2019 Quarter (Q) | Financial Report to USAID/Zambia on October 30, 2019.

Task 7: Conduct Research Studies

The following are key activities conducted in FY2020 QI in preparation for the research studies:

Revised Early Childhood Education Research Studies Design. Between May — September 2019, Education Data
activity consulted the Directorate of Early Childhood Education (ECE), UNICEF, Save the Children, Let’s
Read, and USAID/Zambia to finalize the ECE research study design. Education Data activity submitted the
initial research study options to USAID/Zambia on September 23, 2019, and the baseline and end line ECE
research studies were agreed with the Task Order Contracting Officer Representative (TOCOR) during
a weekly meeting held on September 27, 2019. During the period of performance, Education Data activity
was informed of timeline changes to the Let’s Read implementation of ECE plans, which required Education
Data activity to revise its ECE research study design and data collection timelines. On November 22,2019,
Education Data activity sent a revised research study proposal to USAID/Zambia. Following additional
discussions, both USAID and Education Data activity agreed on December 10, 2019 to conduct two
rounds of data collection, a baseline in February 2020 and an end line in January/February 2021.

Sampling Methodology. During the September 27, 2019 weekly meeting, the USAID TOCOR requested
that Education Data activity include an additional research question that would assess differences in skills
among learners that attended ECE and those that did not. In response to this request, Education Data
activity revised its sampling methodology. Education Data activity first randomly selected two provinces,
Eastern and Western provinces, and then applied a sample parameter to each province. The sample
parameter would ensure that each sample school would have both learners that attended and did not
attend ECE in the prior year. Based on this sample parameter application, 27 GRZ schools with active
ECE classrooms from Eastern Province and 25 GRZ schools with active ECE classrooms from Western
provinces were selected, for a total sample of 52 schools. Education Data activity submitted its revised
sampling methodology along with the list of sampled schools to USAID/Zambia on December 10, 2019.

Institutional Review Board (IRB) Application. Following the revisions to the ECE research study timelines,
Education Data activity drafted and submitted the application for Ethical Approval for Proposed Research
Involving Human Participants to the University of Zambia’s (UNZA), Directorate of Research and
Graduate Studies on December 18, 2019. The submitted application has reference number HSSREC-2019-
DEC-016. UNZA feedback and approval is expected in early January 2020.

Conduct Adaptation, Translation and Validation workshops to finalize ECE Research Tools. Education Data
activity held three workshops at the Lusaka Provincial Resource Center during this period of performance
to adapt, translate and validate research study tools in preparation for data collection. Workshop
participants included MoGE officials from the Directorates of Teacher Education, ECE, Curriculum
Development Center, Planning and Information (Research Coordinating Committee), and ECZ. Table |
below presents the number of attendees for each workshop, disaggregated by institution and gender. Prior
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to the workshops, Education Data activity assessed the alignment of the International Development
Education Learning Assessment (IDELA) developed by Save the Children and the Measuring Early Learning
Environment (MELE) created by Measuring Early Learning Quality and Outcomes to MoGE standards and
curriculum, previous tool usage in Zambia, and the unique needs for the ECE research studies. Education
Data activity held the Adaptation workshop on December 12-13, 2019 to further adapt both the IDELA
and MELE tools with the MoGE to align with the ECE syllabi, the Early Childhood Education Standard
Guidelines and the Zambian educational context. Education Data activity held the Translation Workshop
from December 16-17, 2019 and two language groups translated the IDELA tool into Silozi and Cinyanja.
Education Data activity held the Validation Workshop on December 19-20, 2019, to verify that the tools
were both adapted and accurately translated for the Zambian context. On December 20, 2019,
participants signed an approval letter validating the IDELA and MELE tools for use by Education Data
activity to conduct the baseline and endline ECE Research Studies. Education Data activity shared the
validation letter along with the IDELA and MELE tools with USAID on December 30, 2019.

Table I: Adaptation, Translation, and Validation Workshop Participants

Workshop Institution Males Females Total
Adaptation MOGE 05 05

ECZ 02 00

UNZA 00 0l
Total 07 06 13
Translation MOGE 03 03 06
Validation MOGE 05 03

ECZ 0l 00

UNZA 00 0l
Total 06 04 10

Other Research Studies. Following additional discussions with USAID/Zambia on the revised baseline and
endline ECE Research Studies design, Education Data activity also sought agreement on December |1,
2019 on the third research study to be conducted under the activity. Education Data activity proposed to
use qualitative methods to assess how pre-service teacher education colleges prepare their students to
teach reading along with their strengths as well as their gaps in relation to the global evidence. The results
from this study would be used to inform recommendations for teacher pre-service education programs
as well as other key stakeholders such as Let’s Read, who provides in-service support to teachers. During
FY2020 Q2, Education Data activity will meet with USAID to discuss the third research study to determine
the appropriate next steps.

2.2 Implementation Status Table

The table below provides a summary as well as status of activities for each contracted task that took
place between October to December 2019.
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Planned Achievement Status Implementation | Actions for Next
Quarter I: Issues Quarter

Work Plan

Activities

Task I: Start up and Complete a Language Mapping exercise

Complete: The Language Mapping Report can be accessed through the following link:
https://pdf.usaid.gov/pdf_docs/PAOOTHW?7.pdf

Task 2: Complete preparation for the Early Grade Reading Assessment (EGRA) and EGRA pilot
assessment
Complete: This was completed for the baseline EGRA in September 2019. The EGRA Data Collection

Framework for baseline can be accessed through the following link:
https://pdf.usaid.gov/pdf_docs/PAOQOTZMS.pdf

Task 3: Finalization of the Instruments to conduct EGRA and complete EGRA training

Complete: This was completed for the baseline EGRA in October 2018

Task 4: Conduct EGRAs and Complete reports

Complete: The Baseline EGRA report was completed in August 2019, and it can be accessed through the
following link: https://pdf.usaid.gov/pdf docs/PAOOTZM?9.pdf

Task 5: ECZ Capacity Building
5.1 Transition

Strategy
(Deliverable)

Complete: The Transition Strategy was completed in September 2019 and can be
accessed through the following link: https://pdf.usaid.gov/pdf docs/PAOOW4Q6.pdf

Incomplete: In FY2020 QI, Education Data
activity identified a Data Analyst from MSI to
lead a seven-day workshop in December
2019 on EGRA data cleaning and analysis and Education Data
midline EGRA sampling. On November 13, activity will

2019, USAID requested Education Data reschedule the
activity to consider delaying the midline workshop once the

5.2 Skills
Workshop 2: data

. . EGRA until 2021 and to cover all 10 midline EGRA
cleaning, analysis i . : Lo
and sampling provinces tc? make it natlonally. tlmellr\e and
representative. Because the skills workshops sampling has been
with ECZ aim to strengthen their capacity to agreed with
conduct the midline EGRA, Education Data USAID/Zambia
activity and USAID agreed to postpone the
workshop and to reschedule it once the
timeline for the midline EGRA is agreed upon.
5.3 Submission of | Incomplete: Education Data activity submitted
ECZ Skills all ECZ Skills Workshop | and Workshop 2 Update Workshop
Workshop | and | training and participant data to TraiNet’s 2 data on TraiNet
Workshop 2 online system on December 19, 2019. Once once the remaining
training data to the remaining sessions of Workshop 2 are sessions are
TraiNet completed, Education Data activity will update conducted.
(Deliverable) the Workshop 2 data on TraiNet.
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Task 6: Disseminate EGRA results to key stakeholders

Complete: Education Data activity completed all baseline dissemination of the EGRA results to stakeholders
in June 2019.

Task 7: Conduct Research Studies

Complete: Based on changes to Let’s Read
implementation timeline of the ECE
intervention, Education Data activity revised
the ECE Research study proposal. On
December |1, 2019, Education Data activity
and USAID/Zambia agreed to assess Let’s
Read ECE implementation with two data
collections, a baseline in February 2020 and
an end line in January/February 2021.

7.1 ECE Research
Study Design

Complete: Education Data activity randomly
selected two provinces for the ECE Research
Study. The 2018 baseline EGRA sample served
as the sampling frame for the selection of
schools as it provided verified data on which
schools have active ECE classrooms. A
selection parameter was applied to ensure
there is a sufficient sample in each school to
respond to all research questions. The
7.2 ECE Research | resulting sample selection is 27 and 25 GRZ
Study Sampling schools for baseline and end line data
collection in Eastern and Western province,
respectively. Approximately 1,000 learners will
be assessed for baseline and approximately
500 learners will be assessed for end line, and
up to 52 classroom observations will be
conducted. Education Data activity shared its
sampling methodology with USAID/Zambia on
December |1, 2019.

Complete: The adaptation workshop for the
IDELA and MELE tools was held on
December 12-13, 2019 at the Lusaka
Provincial Resource Center. A total of |13
MoGE and UNZA staff attended (6 females
and 7 males). Participants aligned the IDELA
and MELE to the Zambian educational
context consistent with MoGE ECE standards
and curriculum.

7.3 Tools
Adaptation

Complete: The translation workshop for
the IDELA tool was held on December 16-17,
7.4 Tools 2019 and 6 MoGE staff attended with 3
Translation females and 3 males. The participants broke
into 2 language groups and translated the
IDELA into Silozi and Cinyanja.
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7.5 Tools
Validation

Complete: The validation workshop for the
IDELA and MELE tools was held on
December 19-20, 2019 at the Lusaka
Provincial Resource Center. Four females and
six male staff from the MoGE and UNZA
attended. Participants analyzed adaptations
and translations made in the previous
workshops to ensure they were consistent
and aligned to the Zambian educational
context, MoGE standards and curriculum.
ECZ, CDC, ECE, and UNZA validated the
tools to be appropriate to use for Education
Data activity’s baseline and endline ECE
research studies in Zambia. The validated
tools were shared with USAID/Zambia on
December 30, 2019.

7.6 Institutional
Review Board
Approval

Incomplete:  Education Data  activity
submitted the IRB application for the ECE
research study to UNZA on December I8,
2019. Feedback and/or approval is expected in
early January 2020.

As necessary,
respond to UNZA
feedback and
receive IRB
approval to
conduct the ECE
Research Study

Other Accomplishments

8.1 Year 2 Annual
Work Plan
(Deliverable)

Complete: On October |, 2019, Education
Data activity met with ECZ to discuss the
proposed  capacity-building and EGRA
preparation activities and timelines for Year 2.
On October 4, 2019, ECZ expressed approval
of the activities and timelines included in the
Year 2 Annual Work Plan with minor
adjustments as needed to align with ECZ
schedules.  Following ECZ’s  approval,
Education Data activity submitted the revised
Year 2 Annual Work Plan to USAID/Zambia
on October 8, 2019. It was approved by
USAID/Zambia on October 15,2019 and it can
be accessed via the following link:
https://pdf.usaid.gov/pdf_docs/PAOOVV5HR.pdf

8.2 Annual
Performance
Report
(Deliverable)

Complete: Education Data activity submitted
the FY2019 Annual Performance Report to
USAID/Zambia on October 30, 2019. Based
on USAID/Zambia feedback received on
November 21, 2019, Education Data activity
submitted a revised report incorporating
USAID/Zambia feedback on November 25,
2019. The report was approved by
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USAID/Zambia on December 18, 2019 and it
can be accessed on the DEC via the following
link:

https://pdf.usaid.sov/pdf docs/PAOOWICR.pdf

Complete: Education Data activity submitted
the FY2019 Quarter 4 Financial Report to
USAID/Zambia on October 30, 2019.

8.3 FY2019 Q4
Financial Report
(Deliverable)

2.3 Management and Administrative Issues

The Program Manager/Team Lead (PM/TL) and Deputy Program Manager (DPM) established regular
communication with the Education Data activity TOCOR through weekly meetings held at the project
office. The PM/TL and DPM also maintained frequent communication with the Home Office (HO) through
weekly Skype calls.

Possible Midline EGRA changes. USAID and DevTech held an initial discussion on November 21, 2019 to
discuss the possibility of: (I) assessing all 10 provinces at midline to make the EGRA nationally
representative; and (2) conducting the midline EGRA in year 3 of the Let’s Read project to allow
assessment to occur after two full years of Let’s Read implementation. Based on these discussions,
Education Data activity requested access to the MoGE school list databases for the additional five
provinces that were not assessed during baseline. The database helped Education Data activity to
determine the minimum sample size required for both comparability between the baseline and midline
EGRA, as well as to ensure national representation. Based on the analysis of these databases, Education
determined the following:

1. Midline EGRA — minimum sample parameters for baseline and midline comparability

In order to determine the minimum sample size required for baseline and midline comparability,
Education Data activity reviewed the baseline sampling methodology and performed statistical tests
to check the robustness of the sample. Based on these analyses, the following minimum requirements
were established:

a. A minimum of 8 schools per district would be required to ensure the minimum variance
included in the baseline is accounted for during the midline;

b. In order to report language specific results, at least 80 schools per language are required. This
indicates that the baseline sample size for Kiikaonde, Lunda and Luvale will largely need to
remain the same in order to ensure the sample size is large enough to report the results; and

c. For test equating purposes, at least 1,000 learners per language drawn from schools assessed
at baseline would need to be included to ensure reliable and valid comparisons can be made
from baseline to midline.

2. Midline EGRA — sample parameters to conduct a nationally representative EGRA

a. To maintain the same minimum variance in the additional five provinces as the five assessed
at baseline, Education Data activity may also need to include a minimum of 8 schools per
district.

b. During the period of performance, Education Data activity cleaned and analyzed the 2019
MoGE database of schools to draft a sample that would be nationally representative. The
database contains a high volume of missing and/or contradictory information. Given this, the
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Education Data activity believes a language mapping exercise would be required to ensure the
final sample is proportionally accurate to both GRZ and community schools, urban and rural
schools, and the seven languages of instruction. Annex 5 summarizes the preliminary analysis
of schools in the additional five provinces that were not assessed at baseline.

Additional analyses will be conducted and used in FY2020 Q2 to discuss scenarios for USAID/Zambia
consideration in response to the request from USAID/Zambia Task Order Contracting Officer on
December 4, 2019.

Staff Restructuring. Education Data activity hired a Deputy Program Manager (DPM) during the period of
performance who will work in close collaboration with the PM/TL. The DPM will provide technical and
management support in Zambia and liaises with HO to execute key project activities and deliverables.

Competitive Procurement of a Local Survey Firm. Education Data activity drafted a scope of work to
competitively procure a Zambian local survey firm to assist with the baseline and endline ECE research
studies data collection. During the period of performance, Education Data activity consulted the
Directorate of ECE regarding MoGE collaboration and involvement, Directorate of ECE feedback on
research study plans, and local survey firm responsibilities. The Senior Early Childhood Education
Specialist, on behalf of the Acting Director of Early Childhood Education, provided feedback and
comments to the local survey firm scope of work that was later revised. Concurrent to Directorate of
ECE consultations, Education Data activity researched additional local survey firms and met with the Policy
Monitoring and Research Centre on November 5, 2019 to assess their data collection capacity and
experience. The finalized scope of work was shared with four local survey firms and published via
DevTech’s procurement website on December |1, 2019, following agreement with USAID/Zambia on
adjustments to align with the Let’s Read ECE implementation timeline. Education Data activity provided
clarifications and responses to firm questions on December 19, 2019. In total, four firms responded to
the Terms of Reference. A technical review committee independently evaluated all proposals based on
the following criteria: (1) previous experience in education, ECE, and conducting classroom observations;
(2) experience and ability of proposed staff; (3) quality of the proposed methodology- whether it was
realistic, technically sound, and aligns to Zambian content; (4) proposed cost and; (5) proposed delivery
dates. The technical review committee met on December 31, 2019 to discuss each participants’
independent evaluation of the four proposals received. Education Data activity will finalize its firm selection
to provide logistical support to the baseline and endline ECE research study data collection in Q2 FY2020.

2.4 Monitoring, Evaluation, and Learning Plan Update

Education Data Activity’'s AMELP report and PIRS can be accessed on the DEC at
https://pdf.usaid.gov/pdf_docs/PAOOTHW6.pdf.

Collaboration, learning and adaptive management (CLA) highlights for this reporting period are:

Education Data activity collaboration with various stakeholders in education in Zambia are
reported under Section 3, Stakeholder Involvement.

Key activities related to learning that took place during this performance period include:
3. Tools Development and Adaptation

a. Education Data activity conducted a robust stakeholder engagement process to choose and
develop the IDELA and MELE tools for the ECE research study. During the performance
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period, Education Data activity consulted and/or researched resources provided by Let’s
Read, USAID/Zambia, UNICEF, Save the Children Zambia, Headquarters in Washington D.C,,
UNZA, MELQO, and Right to Care Zambia. Through this consultative process and research,
Education Data activity learned that the content of both the MELE and IDELA tools closely
align with the MoGE ECE syllabi, Early Learning and Development Standards (ELDS), and ECE
standard guidelines. Education Data activity also drew from the lessons learned and
recommended adaptations from their prior implementation in Zambia in preparation for the
tools adaptation, translation, and validation workshops.

Education Data activity reviewed reports of IDELA and MELE usage in Zambia and determined
that both tools have been adapted for the Zambian context. IDELA has proven to have strong
internal consistency and inter-rater reliability to enable valid and reliable conclusions to be
drawn. Table 2 below shows the prior usage of IDELA and MELE within Zambia and Table 3
shows the psychometric properties of IDELA within the Zambian context. Based on this
assessment, Education Data activity determined that a small number of pre-tests of both tools
would be sufficient to ensure the tools work reliably before data collection begins.

Table 2: IDELA and MELE Prior Usage in Zambia

Tool Organization | Year Sample | Type Report
Size
IDELA Save the | August 262 Pilot Study International Development and Early
Children 2013 Learning Assessment Technical
Working Paper: https://idela-
network.org/resource/international-
development-and-early-learning-
assessment-technical-working-paper/
IDELA Save the | November | 273 Assessment | Zambia School Readiness and ECCD
Children 2013 Report Baseline Report: https://idela-
network.org/wp-
content/uploads/2017/06/Zambia-
School-Readiness-Baseline-Report-
Final.pdf
IDELA Save the | December | 318 Evaluation Zambia  Lufwanyama  Sponsorship
Children 2015 Report Baseline Progress Report: https://idela-
network.org/wp-
content/uploads/2017/06/IDELA-
Zambia-Lufwanyama-Baseline-2015.pdf
IDELA Save the | 2016 30 ECE | Endline Zambia  Lufwanyama  Sponsorship
Children centers | Evaluation Endline Progress Report
IDELA Save the | July 2017 210 Cross- International Development of Early
Children sectional Learning Assessment (IDELA) for
Study ECCD Learners
IDELA USAID Zambia | August Baseline Still in Progress
Right to Care | 2019 Assessment
MELE CAPOLSA and | 2018 Five Pilot Study Use of Measuring Early Learning
VVOB schools Environment (MELE) as an Early
from Childhood Education (ECE) Quality
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three Assessment Tool in Selected Schools —
districts a Pilot Study in Central Province.
MELE World Vision Present 31 ECD | Baseline World Vision Zambia - Learning Roots
Centers | assessment | Standards Dashboard:
& project- | https://www.meqadata.com/learning-
based roots-baseline-zambia
monitoring
Table 3: Psychometric pro i A in Zambia
Measure Motor Literacy | Numeracy Social - IDELA | Standard
Emotional
Internal 0.87 0.85 0.85 0.82 0.94 a > .8 is Good
Consistency (n = (Mallery, 2003)
262)*
Internal 0.87 0.82 0.63 0.82 0.87 a > .8 is Good
Reliability** (higher when (Mallery, 2003)
3-year-olds
excluded)
Correlation: 0.62 -- 0.68 0.69 -- Positive correlation
literacy and other - stronger than
domains* IDELA average
Correlations 0.40 0.32 0.32 0.31 0.36 Positive correlation
between IDELA — shows significant
domains and age* skill variation with
age
Construct Validity - 34% 24% 16% 39% 31% Statistically
Age: variance in significant
performance 3 to 5 61% 37% 31% 57% 47% differences at p>
year old* .001
Inter-rater 0.94 0.95 0.97 0.95 0.95 Excellent IRR >
Reliability*** .90

Sources: *Pisani, L., Borisova, |. and Dowd, AJ. (2015), International Development and Early Learning Assessment
Technical Working Paper. Washington D.C: Save the Children.

*Dowd, A (2013). Zambia School Readiness and ECCD Baseline Report. Washington D.C: Save the Children.
#* Pava, C., Sichamba, B., and Waitolo., (2015) Zambia Lufwanyama Sponsorship Baseline Progress Report. Save
the Children Zambia.

Key technical and management activities related to adapting that took place during this
performance period include:

I.  Additional Research Questions

a. During the September 27, 2019 weekly meeting, the USAID TOCOR requested that
Education Data activity include an additional research question that would assess differences
in learner skills among those that attended ECE those that did not. To assess this research
question, Education Data activity revised its sampling methodology to ensure that each
sample school would have learners that did and did not attend ECE in the previous year. By
ensuring that the sample of those that did have ECE and those that did not are drawn from
the same schools, Education Data activity is able to control for some community effects that
would influence the results. In addition, Education Data activity included several questions
within the teacher questionnaire and learner questionnaire to examine the potential reasons
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why some learners attend ECE and some do not when the local primary school does have
an active ECE classroom. By including these questions, Education Data activity will be able to
better understand potential barriers to access to inform policy recommendations.

2. Let’s Read implementation changes

a.

The ECE research study design, originally submitted on September 23, 2019, proposed
assessing Let’s Read with a baseline data collection coinciding with the beginning of the ECE
intervention, January 2020. Let’s Read informed Education Data activity that implementation
may be delayed to May 2020, requiring Education Data activity to revise the research study
design. On November 21, 2020, Education Data activity informed USAID/Zambia of
potential changes to implementation timelines and the implications these changes would
have on the ECE research study design and timelines. Following USAID/Zambia feedback
provided on December 10, 2019, Education Data activity adapted the research study design.
Pushing back the end line data collection from October 2020 to January-February 2021, will
enable Education Data activity to assess differences between learners’ skills after they have

received two school terms of the Let’s Read intervention rather than just one.

3. Research Study Tools Adaptation

a.

During the IDELA adaptation, participants recommended minor adjustments to the tool in
order to: (1) align the IDELA to Zambian curriculum and/or current ECE classroom
standards; (2) align the IDELA to be more culturally appropriate for Zambia; (3) increase
clarity in assessor instructions; and (4) include modifications to ensure the tool is inclusive
for learners with physical disabilities. Most recommendations were minor and were
incorporated if the recommendation did not change the underlying construct being
measured nor reduce the tool’s reliability. The recommendations and corresponding
rationales proposed by participants for adaptation are as follows:

Test Item Workshop Recommendation  Decision Rationale
Recommendation Rationale

Letter Change letters in letter  Align the IDELA to Recommen  Adopted because it better

identification chart to ensure they the scope and dation aligns to Zambian
are appropriate for sequence taught adopted curriculum, ensuring the
Cinyanja and Silozi within the ECE measurement is a valid
learners curriculum assessment for the Lol

learner groups

Empathy/ Change the picture of  Align the IDELA to Recommen  Adopted because it better

Perspective a White girl cryingtoa  be more culturally dation aligns to the Zambian

Taking child with dark appropriate for adopted educational context
complexion Zambia

Drawing a Include examples of Increase clarity in Recommen  Adopted because it better

person materials in the event assessor instructions  dation prepares the assessor for all
the assessor may adopted assessment situations
require alternative
resources

Hopping Include an alternative Increases inclusivity Recommen  Adopted because it better
question for physically ~ for learners with dation ensures no learners are
impaired learners physical disabilities adopted excluded regardless of

circumstances

Emergent In addition to writing Not all ECE learners  Recommen  Not adopted because pre-

Writing names, allow learners learn to write their dation not writing words is included in
to draw symbols as a name adopted the syllabus for 5-6-year-old
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representation of their learners. Adopting this

name recommendation would
result in assessing an entirely
different construct, drawing,
rather than emergent writing

Oral Revise the story from EGRA listening Recommen  Not adopted because Save
Comprehensi 115 words to roughly comprehension dation not the Children results indicate
on 65 words or less passages had less adopted that Zambian learners have
than 115 words. |15 performed consistently with
words is too long for other neighboring or
ECE learners. regional countries on

emergent literacy across
similar ages. Emergent
literacy scores for learners
ages 5-6 across Tanzania
(45%), Namibia (56%), and
Zambia (56%) are within 10
percentage points. In
addition, the internal
consistency of the emergent
literacy subtask was found to
be 0.85, and IDELA as a
whole was 0.94, both of
which are above the global
acceptable standard of 0.80.
Because the scores are
appropriate when regionally
compared and IDELA has
been utilized in Zambia in
2013, 2015, and 2017,
further text revision may
reduce the reliability and
validity of the results, lead to
bias or reporting above
learners’ skill levels and
would reduce the
comparability of scores.'

b. MELE adaptation comprised recommendations to: (1) align the MELE to Zambian curriculum
and/or current ECE classroom standards; (2) align the MELE to be more culturally
appropriate for Zambia; (3) increase clarity in assessor instructions; and (4) revise
assessment for appropriate scope. Recommendations were minor and as a result were all
incorporated. The recommendations and corresponding rationales for adaptation are as
follows:

MELE Adaptation

! Comparative IDELA data compiled from www.idela-network.org/data
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Test Item Workshop Recommendation Decision Rationale
Recommendati Rationale
on
Learning Use “maths” Align the MELE to be Recommend Adopted because it better
opportunities to throughout the more culturally ation aligns to Zambian cultural
support the instructions appropriate for Zambia adopted and pedagogical
development of instead of terminology, resulting in
mathematics skills mathematics. likely increased clarity for
assessors
Theme Add “language Align the MELE to Recommend Adopted because it better
and literacy” asa ~ Zambian curriculum ation aligns to MoGE materials
theme and/or current ECE adopted taught in ECE
classroom standards
and practice
Teacher tracks Add for assessors  Increase clarify in Recommend Adopted because it better
children’s to check learner assessor instructions ation allows assessor to
development on a books and adopted understand and more
regular basis individual learner accurately rate the item
records to for testing.
confirm learning
progress
Toilet facilities Revise indicators ~ Revise assessment to Recommend Adopted because it better
to better capture  be more culturally ation aligns to current Zambian
all toilet facilities appropriate for the adopted ECE classroom

in ECE
classrooms

Zambian Education environments

context

3. STAKEHOLDER INVOLVEMENT

A key component of the Education Data activity is engaging the GRZ and other key education stakeholders
to promote sustainability and ensure alignment of activities. The Education Data activity held and
participated in several meetings and discussions to support stakeholder involvement. They are discussed
in the following sections.

3.1 Inter-Activity Collaboration

Education Data activity met with Let’s Read on November 6, 2019 to foster inter-activity collaboration.
The purpose of the meeting was to better understand Let’s Read ECE implementation timelines and to
communicate the proposed ECE research study timelines and methodology. During the meeting, Let’s
Read explained that ECE implementation may be postponed from January 2020 to May 2020. Education
Data activity expressed its desire to further understand any implementation changes to best coordinate
research that can accurately provide useful data for USAID/Zambia, Let’s Read and MoGE as appropriate.
Following the discussion, Let’s Read invited Education Data activity to the Let’s Read launch and both
activities committed to proactively collaborate as needed. Subsequently, Education Data activity attended
the Let’s Read launch in Eastern province on November 12, 2019. On November 13, 2019, Education
Data activity observed the ECE training of trainers to better understand the ECE Let’s Read curriculum
and ensure alignment of the research tools and questions.
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3.2 Education Sector Participation

During this reporting period, Education Data activity supported stakeholder involvement through three
activities: (1) development of the Year 2 Annual Work Plan; (2) review of the terms of reference for local
firms; (3) review of the baseline and end line ECE research study proposal; and (4) adaptation of the
research study tools.

I. On October I, 2019, Education Data activity Field Office (FO) and the HO Project Manager along
with USAID/Zambia held a meeting with ECZ to seek their input on the draft Year 2 Annual Work
Plan, draft composition of the EGRA Working Group and the draft MoU between DevTech
Systems and ECZ. ECZ provided their feedback on October 8, 2019, confirming that ECZ found
the Annual Work Plan appropriate and ready for implementation with minor corrections allowing
for ECZ scheduling flexibility. ECZ declined to sign the MOU at this time. Education Data activity
plans to restart discussions regarding the MoU once the midline EGRA timeline and sampling has
been agreed to. In the meantime, Education Data activity and ECZ have continued proactive
collaborations around the ECE research study where appropriate.

2. Education Data activity and ECZ met on October 29, 2019 and November 2, 2019 to discuss
ECZ feedback for the creation of the EGRA working group and to solicit their feedback on the
terms of reference for the procurement of a local survey firm to support the midline EGRA in
2020. ECZ provided written feedback on November 4, 2019, stating the terms of reference and
working group proposals are appropriate, and further analysis for the working group
composition may be necessary. Following discussions with USAID/Zambia to consider
conducting EGRA in 2021 in all 10 provinces, Education Data activity postponed midline EGRA
preparations for 2020 consistent with USAID/Zambia discussions.

3. On November 2, 2019, the Directorate of ECE provided feedback to the proposed ECE research
study shared on October 31, 2019. The Directorate of ECE identified areas for clarification,
including how, if at all, the MoGE may be involved. Education Data activity and the Directorate of
ECE identified MoGE involvement in the adaptation, translation, and validation of the ECE research
tools as key areas for collaboration, including assessor training to be conducted in Q2 of FY2020.

4. On December 12-20, 2019, Education Data activity conducted the ECE research study adaptation,
translation, and validation workshop and collaboratively engaged MoGE officials to adapt the
research study tools for Zambia. MoGE participants from five units adapted and validated the
tools, and all workshops were chaired by the CDC or ECE Directorate. An overview can be found
in section 2.1, Key Highlights Summary.

4. CROSSCUTTING ISSUES AND PRIORITIES

During this reporting period, the following crosscutting issues were considered in the implementation of
Education Data activities:

4.1 Gender Equality and Female Empowerment

During this period of performance, equal male and female opportunity and inclusion were considered in
the planning and implementation of activities. For instance, both men and women were encouraged to
participate in the Education Data activity tools adaptation workshop held from December [2-13,
translation workshop held from December 1617, and validation workshop held from December 19— 20,
2019. The majority of sessions were chaired by MoGE female staff, allowing them to take ownership of
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the tools adaptation, translation, and validation process. Generally, however, more men attended than
women by a slight margin. A greater male ratio of participants is consistent with the make-up of MoGE
staff as generally more men are employed than women.

For the baseline ECE Research Study, Education Data activity aims to include an equal number of boys
and girls in the sample of both ECE and Grade | learners to ensure there is gender equality in the sample
and that the results are representative of both boys and girls.

4.2 Environmental Compliance

A categorical exclusion has been assigned for the Intermediate Result (IR3.1), Educational Achievement in
Reading Improved, which applies to the Education Data activity contract. Nonetheless, Education Data
activity ensured all activities conducted during the reporting period did not negatively impact the
environment. The Education Data activity does not partner with or procure from organizations and/or
companies that engage in environmental degradation. The Education Data activity team regularly checks
project deliverables and communication materials to ensure that information sharing does not promote
practices that would negatively impact the environment, and that the information sharing sessions
themselves have negligible impact on the environment. For instance, during this performance period,
Education Data activity is preparing for electronic data collection for the ECE Research Study rather than
printing a large amount of hard copies of both the IDELA and MELE assessment tools.

4.3 Science, Technology, and Innovation

Education Data activity explored the use of several different survey platforms for the purpose of the ECE
research study data collections. Among survey platforms, Myna, Tangerine, Survey Monkey, and ODK and
KoboToolbox were considered. In contrast to the baseline EGRA, the MELE tool is not linear in nature
as assessors may need to switch back and forth between different test items depending on when they are
observing at that moment in the classroom. Given this, Education Data activity looked for a tool that
would be user-friendly, allow for customized programming of the tools, had multilingual capabilities, could
be used offline in low technology environments and was cost-effective. Based on an analysis of various
platforms for electronic data collection, Education Data activity choose KoboToolbox as the most cost
effective and appropriate platform for the ECE Research Study data collection. The exploration of
compatible software for the ECE research study will be an ongoing, iterative process as the tools are
programmed and tested leading up to data collection.

4.4 Sustainability

In order to promote sustainability, Education Data activity works closely with ECZ, MoGE, and other
stakeholders. During this quarter, Education Data activity and stakeholders from the MoGE, including
CDC, Teacher Education, Planning, ECZ and the Directorate of ECE worked collaboratively to adapt,
translate, and validate the IDELA and MELE assessment tools for the ECE research study. The Directorate
of ECE led the workshops by chairing sessions and co-presenting during the workshops, allowing MoGE
to take ownership over the activities and increase the MoGFE’s understanding of the research design,
purpose and process.
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4.5 Journey to Self-Reliance

USAID’s Journey to Self-Reliance Country Roadmaps measure country progress across dimensions of
commitment and capacity. Several primary indicators relate to Education Data activity’s objectives,
including education quality, the quality of public services and the quality of policy formation and
implementation. Education quality is measured as the percent of learners that reach minimum proficiency
in reading by the end of primary school, and according to Zambia’s FY2019 Roadmap, 4 percent of learners
in Zambia met the minimum proficiency in reading in 2017.

The use of standardized assessments, such as the EGRA, IDELA and MELE tools, at regular intervals
enables stakeholders at various levels to make comparisons across time to determine if progress is being
made. During this reporting period, Education Data Activity analyzed prior ECE research in Zambia to
ensure the ECE research studies design align to MoGE priorities. ECE was identified as a priority area for
additional understanding, highlighting the importance of upcoming data collections and results to inform
MoGE policy. The data will provide MoGE and other stakeholders with access to contextually relevant
assessment data to support decision-making.

In ECZ’s Strategic Plan 2016-2021, one of its primary objectives is to “Enhance Operational Efficiency and
Institutional Capacity of ECZ and lIts Staff” and “Strengthen the Conduct of Education and Examination-
Related Research Development and Information.” In support of these aspirations, the USAID Education
Data activity aims to strengthen the capacity of the Examination Council of Zambia (ECZ) and the Ministry
of General Education (MoGE) to track, collect and disseminate data, including EGRA data, at various levels
within the education system. During this reporting period, Education Data activity held meetings with ECZ
to further agree to the timelines for the skills workshops and other preparation activities for the midline
EGRA in the Year 2 Annual Work Plan. By working closely with and consulting ECZ, Education Data
activity hopes to ensure ECZ ownership and commitment to collaboratively carry out the midline EGRA.
Skills training workshops are currently postponed as discussions with USAID/Zambia regarding changes
to EGRA design and implementation are ongoing. Education Data activity will resume additional planning
of ECZ skills training after consultation with USAID/Zambia.

5. UPDATES FROM LAST PERFORMANCE REPORT

# | Acreed Action | Current Status January Outstanding action
ssue greed Action Item 2020 e
| Education Data . .. In the next quarter,
s L . Education Data activity . .
Issue raised in Y| activity to revise the Education Data will

Annual Performance | ECE research study Ii\hez;eadl":: (;{jg;siﬂtllzif: program IDELA and

Report about Let’s | based on USAID with USAID on October MELE tools for

Read timelines for feedback and 12, 2019. The revised electronic data

implementing ECE information learned . . collection, train
. . . study includes collecting

that will affect from meetings with . assessors, run dry runs
. ) . data in January 2020 anda | . :

Education Data Let’s Read project . in two provinces and
L ) . follow up data collection .
activity research regarding their ECE . ) conduct data collection
. . in January 2021 instead of
study intervention and of the ECE research

L October 2020
timelines study
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6. PLANNED ACTIVITIES FOR NEXT QUARTER

# | Key Tasks/Interventions/Action ltems Opportunity for Tentative Date
Media, USAID/Zambia | planned
Involvement, or Site
Visits (specify)
| | Pre-test IDELA and MELE tools USAID/Zambia January 22nd — 3 |st
2 | ECE research study assessor training ‘USAID/Zamb|a February 3rd — 7th
involvement
3 | Dry-runs in Eastern and Western provinces pSAID/Zamb|a February 9t — [Oth
involvement
4 | Conduct baseline ECE research study data collection .USAID/Zamb|a February | lth -
involvement 28, 2020
5 Draft costed scenarios for the midline EGRA as USAID/Zambia January-February
requested by USAID involvement 2020
6 Discuss potential EGRA scenarios with USAID/Zambia January - February
USAID/Zambia involvement 2020
Discuss the teacher pre-service education curriculum .
7 | mapping and qualitative study with USAID/Zambia, .USAID/Zamb|a February - March
involvement 2020
and other relevant stakeholders.
8 | Clean and analyze ECE research study data N/A ;'Ioazr(c;h ~June
9 | Draft and submit the Annual Foreign Tax Report .USAID/Zamb|a March 2020
involvement
10 | Draft and submit the Annual Property Report pSAID/Zambla March 2020
involvement
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ANNEX |: INDICATOR RESULTS SUMMARY

Year 2

October I, 2019 — September 30, 2020

. Standard/ Ql Q2 Q3 Q4 Total
Indicator .
Custom Explanation
Target Actual Target | Actual | Target | Actual | Target | Actual | Target | Actual
Per the AMELP, the
IR Indicator |I: midline EGRA data
Number of collection is expected to
EGRA available take place in September
for use by Custom 00 00 00 00 — October 2020.
USAID and Midline EGRA data as a
Ministry of result will be available in
Education Year 3. The target for
Year 2 is zero.
The language profile of
4,626 schools were
verified in Year |. Per
Indicator 1.1: the AMELP, no
Number of additional language
schools with Custom n/a n/a 4,250 4,626 | profiles are planned for
language profile Year 2. School data of
verified each of the sampled
schools will be collected
alongside the midline
EGRA.
All EGRA and SSME
instruments in each of
the 7 local languages and
. . English were completed
L"Ji'ﬁité’fr EIGZR A in Year 1. In FY2020 Q4,
- Custom n/a n/a 100% 0% Education Data activity
instrument - .
- and ECZ will determine
completion e
if adjustments are
required ahead of the
midline EGRA and will
seek USAID approval.
180
with at
Indicator 1.3: Ile;sst L
Number of 75% Assessolr trlamm%j |fs
o * | coon |na | fom | o0 | Enemtpaetle
assessors
trained ng the midline EGRA
gold
standa
rd
Education Data will
Indicator 1.4 assess Grade 2 learners
Number of from 1,000 schools in
schools in Custom n/a n/a 1,000 00 the five target provinces
which EGRA is of Let’s Read at midline
completed in September - October
2020.
Per the AMELP, Year 2
" . targets for Indicator 2
!y}:lrfldlcator z will be set with MoGE
stakeholders and USAID. Further
X Custom n/a n/a 00 00 discussions will be
reporting planned in FY2020 Q2
having access to to determine
EGRA results i
appropriate targets for
inclusion.
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Indi Standard/ Ql Q2 Q3 Q4 Total Explanation of Actuals &
ndicator o
Custom Deviation
Target Actual Target | Actual | Target | Actual Target | Actual | Target | Actual
Dissemination of
Indicator 2.1: baseline EGRA results
Number of took place in FY2019
EGRA Q3. No further
h s n/a n/a 00 00 dissemination events are
dissemination Custom
activities plgnneq for. Vear 2
conducted Dissemination of the
midline EGRA results is
planned for Year 3.
Data collection for the
Indicator 2.2: first Research Study will
Number of take place in FY2020
research Custom ol 00 0l 00 Q2. Data cleaning,
studies analysis and report
completed writing will take place in
FY2020 Quarter 3.
Per the AMELP, Year 2
60% of target is for 60% of tasks
60% of tasks with more than an
" tasks with average score of 3.5.
IR Indicator 3: . AR
. with more Baseline institutional
|nStItL.ItI0.ni|| c more 36% than 36% capacity index was 36%.
:zpi?rl:tl);r:e:: ustom than an ? an ° Education Data activity
EGRAE average averag plans to reassess ECZ
score e capacity in FY2020 Q3
of 3.5. score after skills workshop 2
of 3.5. and 3 have been
conducted.
. Per the AMELP, at least
Indicator 3.1:
Number of a total of 50 persons at
Lo MoGE/ECZ trained on
individuals .
trained in Custom | 50 00 50 50 50 50 00 | various EGRA tasks -
implementing u:fllludlng T(hl}*]oughoudt the
ECn £ sl verstors
and MoGE midline EGRA
At baseline, ECZ
participated in 3 out of
the || EGRA tasks
(27%), including the
EGRA Tool adaptation
and validation, 3 staff
participated in EGRA
Indicator 3.2: % Baseline Training and
of EGRA tasks four ECZ saaff
implemented by Custom n/a n/a 33% 27% sgppor.ted.the
ECZ staff dissemination of the
Baseline EGRA results.
Per the AMELP, EGRA
tasks accumulate over
the two rounds of
EGRA, with the target
that ECZ conduct 33%
of all tasks by the end of
Year 2.
ES.1-1. Percent 1,000 In Year 2, 1,000 schools
of learners who school sampled with up to 20
demonstrate s learners in each school
reading fluency sample assessed in one of the
and Standard / nla d with 00 seven languages of
comprehension | (ES I-1) na up to instruction. This will
of grade level 20 form denominator for
text at the end learner calculating the indicator
of Grade 2 with sin at midline. Assessments
USG assistance each provide data for
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assesse calculating numerator
d reported in 2021.
school
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ANNEX 2. SUCCESS STORY

Empowering Zambian Ownership of Education Research Priorities: Adaptation
Workshop

USAID Education Data activity held a six-day workshop to adapt, translate, and validate assessment tools
for the ECE research study in December 2019. The adaptation workshop was held on December 12-13,
2019 and was the first of the three workshops conducted with the aim to adapt the assessment tools for
a Zambian educational context.

Thirteen MoGE and UNZA staff attended the adaptation workshop led by Dr. Francis Sampa, Program
Manager/Team Lead, and Mi-Mi Saunders, Deputy Program Manager. The adaptatlon workshop began with
an overview of the research study design and questions
and emphasized potential benefits the results may have
to inform MoGE decision-making in support of Zambia’s
youngest learners. Participants understood how each
research study tool aligned to the research study design
and how the study aligns to MoGE research priorities as
outlined by the MoGE Research Coordinating
Committee. The adaptation workshop empowered
participants to collaboratively own the process of |
ensuring research tools are appropriate for Zambia and
align to MoGE standards, principles, and current |
education practices.

Gt

To encourage participant ownership of the tools adaptation process, the Directorate of ECE chaired the
workshop and presented an overview of ECE curriculum, standards, and classroom conditions according
to the National Literacy Framework. With a shared understanding of ECE conditions, participants divided
into groups to discuss the suitability and applicability of the tools according to the Zambian context.
Participants debated various tool items and strengthened their understanding of ECE curriculum and
practices by checking group discussions according to national ECE materials. Participant groups then
presented their final recommendations for adaptation, resulting in productive discussions that enabled the
entire group to reach unified responses among five distinct MoGE units.

The adaptations workshop not only empowered the MoGE to conduct research and present researched
recommendations, but also helped strengthen collaboration between the Education Data activity and the
MoGE. As Teacher Education, Planning, CDC, ECZ, and ECE played paramount roles to adapt the tools,
all participants expressed a keen interest to stay continually involved, particularly the Directorate of ECE.
The Directorate expressed their approval of the study and reported that this is the first research study
the Directorate of ECE will conduct. Through working in close collaboration with the MoGE to jointly
plan activities, Education Data activity hopes to encourage MoGE to utilize research findings to inform
decision-making.
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ANNEX 3. MOGE REPORT HIGHLIGHTS

ACTIVITY TITLE AND DESCRIPTION

The USAID Education Data activity began implementation in April 2018, with the objective to provide
education assessment, data management, and research and evaluation services in support of the USAID
Let’s Read Project that targets Eastern, Muchinga, North-Western, Western, and Southern Provinces.
The USAID Education Data activity also aims to strengthen the capacity of the Examination Council of
Zambia (ECZ) and the Ministry of General Education (MoGE) to track and collect data to improve
learning outcomes in Zambia. The Education Data activity is funded by USAID/Zambia and ends by
October 2021.

PARTNERS

USAID Education Data activity is implementing its activities in partnership and collaboration with:
e Ministry of General Education
e Examinations Council of Zambia
e Let's Read Project
e USAID/Zambia

REPORT PERIOD DELIVERABLES AND RESULTS

No activities to report during this period of performance.

SUCCESSES

During this performance period, USAID Education Data activity worked with MoGE officials to
successfully finalize the ECE research study tools. Education Data activity engaged |3 participants in the
IDELA and MELE tools adaptation from December 12—13,2019. From December 16 — 17,2019, Education
Data activity engaged six in the translation of the IDELA tool in Cinyanja and Silozi. From December 19 —
20, 2019, Education Data activity engaged ten participants in the validation of the tools. The objectives of
the workshops were to share the design of the ECE research study with the participants, ensure the tools
were aligned to the Zambian context, translate the IDELA tool in Cinyanja and Silozi languages of
instruction, and verify the adapted and translated tools for accuracy and appropriateness for Zambian
learners. By the end of the workshops all the objectives were successfully met, and all participants validated
the tools for Zambian use.

CHALLENGES

I. Engaging Key stakeholders in activities: Finding suitable time to work with MoGE staff posed a
challenge given competing activities and holiday schedules. Education Data activity worked through
this obstacle by negotiating the terms and conditions of the workshop, including timelines for work
to be completed.

LESSONS LEARNED

e Frequent and streamlined communication with ECZ and MoGE staff is vital to ensure that all
stakeholders understand each other’s expectations and plan within the human resources, time and
financial resources available to carry out the tasks.

e Regarding the tools adaptation, translation, and validation workshops, it is important to provide
participants with background knowledge of the project and/or MoGE current policies and standards
prior to conducting brainstorming and discussion activities. Doing so allows all participants to have a
basis of knowledge consistent with current policy, resulting in informed discussion and participation.
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NEXT QUARTER KEY ACTIVITIES

Interventions Tentative Dates
Preparation for the ECE assessor training and January 2 — 31, 2020
baseline data collection

Train Assessors for ECE research study data February 3 - 7, 2020
collection

Conduct dry runs in the provinces for ECE research | February 9 - 10, 2020
study

Conduct data collection for ECE research study February |1 — 28, 2020
Clean and analyze data for ECE research data March | — June 30, 2020
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ANNEX 4. PLANNED MONITORING SCHEDULE FOR NEXT

QUARTER

Education Data activity’s conducts data quality assessments on a regular basis per the timelines set out in
the AMELP. In the next quarter, January - March 2020, no DQA assessments are scheduled to take
place. The next DQA that is scheduled to be conducted is listed in the table below.

| | Lusaka

June 30, 2020

DQA of Indicator 2.2:
Number of research
studies completed

Dr. Francis Sampa,
USAID Education
Data, +260977606519.
Email:
fsampa@devtechsys.c
om
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ANNEX 5. PRELIMINIARY ANALYSIS OF ADDITIONAL FIVE PROVINCES

Source: Ministry of General Education, Directorate of Information and Planning, Compiled 2019 master lists provided by District Education Boards

TABLE A. POPULATION SCHOOLS BY LANGUAGE, AND DISTRICTS AND PROVINCE

LANGUAGE OF
NAME OF INSTRUCTION POPULATION

PROVINCE DISTRICTS SCHOOLS
DISTRICTS VERIFIED (NUMBER)

ESTIMATE BY
MOGE

SCHOOL TYPE LOCATION

GRZ COMMUNITY UNKNOWN URBAN RURAL UNKNOWN

Chitambo,

Kabwe, Kapiri

Mposhi, Luano,

Mkushi, Ngabwe,
Central 12 Serenje, Icibemba No 1,176 839 329 8 77 1004 95
Sibuyunji,
Chisamba, Iteshi-
Tezhi, Chibomo,
Mumbwa
Chililabombwe,
Chingola,
Kalulushi, Kitwe,
Luanshya,
Lufwanyama,
Masaiti,
Mpongwe,
Mufulira, Ndola
Chilubi, Kaputa,
Kasama, Lunte,
Lupososhi,
Luwingu, Mbala,
Mporokoso,
Mpulungu,
Mungwi, Nsama,
Senga

Copperbelt 10 Icibemba No 827 528 292 7 429 398 0

Northern 12 Icibmeba No 939 807 122 10 109 826 4
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Lunga,
Chifunabuli,
Samfya, Mansa,
Mwansabombwe,
Chipili,
Kawambwa,
Nchelenge,
Chembe,
Chienge,
Mwense, Milenge
Chilanga,
Chirundu,
Lusaka 7 Chongwe, Kafue, Cinyanja No 749 292 450 7 520 229 0

Luangwa, Lusaka,

Rufunsa

Luapula 12 Icibemba No 645 494 146 5 38 299 308
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